



Lab 2: Agile Backlog Creation & Sprint Simulation in Jira






Spaces / Remote Team Time-Tracking & Project Approver
RTTTPA board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO
+ Create
IN PROGRESS
+ Create
DONE 5
Reject Timesheet With Comment
Timesheet Approval
RTTTPA-10
Sync Approved Hours to Jira
Jira Integration
RTTTPA-11
Update Jira Time-Spent Fields
Jira Integration
RTTTPA-12
Calculate Project Budget Burn Rate
Project Budget Monitoring
RTTTPA-13
Display Project Budget Dashboard
Project Budget Monitoring
RTTTPA-14
Quickstart


Burndown Chart
How to read this chart
How to read this chart
Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.
RTTTPA Sprint 2
Story Points
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
30
25
20
15
10
5
0
Aug 26 0:00
Aug 26 12:00
Aug 27 0:00
Aug 27 12:00
Aug 28 0:00
Aug 28 12:00
Aug 29 0:00
Aug 29 12:00
Aug 30 0:00
Aug 30 12:00
Aug 31 0:00
Aug 31 12:00
Sep 1 0:00
Sep 1 12:00
TIME
Story Points
Date
Issue
Event Type
Event Detail
Inc.
Dec.
Remaining

Reflection Questions

1) Yes. The story point estimates generally reflected the expected effort and complexity of the work. Simpler activities such as logging time, submitting timesheets, and approving timesheets were given lower points, while more complex activities such as Jira synchronization and budget burn-rate calculation were given higher points. The Fibonacci scale helped represent the increasing uncertainty of more complex tasks.

2) Yes. The backlog was prioritized according to the importance of each feature to the system. Core activities such as logging time, submitting timesheets, reviewing timesheets, and approving timesheets were given high priority because they form the main timesheet workflow. Supporting features such as Jira synchronization and the budget dashboard were given medium priority. This follows the lab's requirement to prioritize backlog items based on user impact

3) The simulated sprints followed the planned backlog structure. Sprint 1 focused on the core timesheet workflow, including logging, validation, submission, review, and approval. Sprint 2 covered rejection, Jira integration, and project budget monitoring. The stories were moved through **To Do** → **In Progress** → **Done**, allowing the planned work to be simulated and completed within the sprints.

4) The burndown chart showed how the remaining story points decreased as the sprint progressed. It provided an indication of how quickly the planned work was being completed and whether the team was progressing toward completing the sprint within the available time. Since this was a simulated sprint, the chart mainly helped demonstrate how sprint progress and team capacity can be monitored using remaining work.